
INTEROFFICE MEMORANDUM

TO: TOWN OF LA POINTE BOARD OF SUPERVISORS
FROM: MICHAEL DALZELL – AIRPORT MANAGER
SUBJECT: MONTHLY REPORT
DATE: 23 SEPTEMBER 2014
CC: TOWN OF LA POINTE CLERK

Further progress on the AWOS project includes, what we hope is, final site location. I have been talking with Kristian about handling the tree removal from that area “in-house”. The cost for that work would be reimbursed from 2014 Entitlement Funds by the BOA as a part of the AWOS project. We’d like to get this work done this fall before snow comes to be ready for the system installation first thing in the spring. But like everything through the State there is paperwork and interdepartmental approvals to be obtained, etc.

Traffic at the Airport has been busy for September. All quiet otherwise.

Respectfully,