

Foreman's Report November 10 thru December 7, 2012

Aside from our week of plowing and sanding, along with wrapping up winter preparations, there hasn't been much going on outside of park work.

Big Bay Town Park

The crew has the new entrance and road system graveled, excluding the old entrance road and parking lot. The boardwalk #2 building materials have been delivered and will commence construction upon final design decisions.

Permit applications for the ravine bridge and boardwalk #2 have been submitted to the DNR.

I have submitted a grant application for \$5,000 to Ashland County Forester, Chris Hoffman, and the Ashland County Forestry and Recreation Committee to help defray ravine bridge costs.

Xcel Energy is plowing in the new electric lines for the new small bathroom and the Comfort Station as I write this.

The Sea Scouts have installed the signs on the kiosk, and I am working on panels for the backside covering the history of the park area, natural history and acknowledgements.

We will possibly have to adjust the description for Town Park Circle to comply with DOT standards in order to maintain Town Road status.

Respectfully Submitted

Keith Sowl
Town Foreman
Town of La Pointe