
INTEROFFICE MEMORANDUM

TO: TOWN OF LA POINTE BOARD OF SUPERVISORS
FROM: MICHAEL DALZELL – AIRPORT MANAGER
SUBJECT: MONTHLY REPORT
DATE: 26 JULY 2016
CC: TOWN OF LA POINTE CLERK

The AWOS project: Arnie is, hopefully, completing the site prep and access road this week. The storms have not helped. I've been coordinating NOTAMs about work in progress and runway closures as needed while Nelson Construction is working at the Airport. All this means we should be installing the AWOS itself in August. The equipment is already on site.

Air traffic was quite good at the beginning of the month but the weather later has slowed things down a bit. The Flying Physicians all seemed to have a good time.

The emergency generator worked like a champ running for a couple of days straight last week.

Respectfully,